

DE FREITAS LYS DESIGN

Astro Website Project Report / Handover

Generated: June 9, 2026 ? Current commit: 8fad67e

Scope

This PDF summarizes the production work completed on the De Freitas Lys Design Astro website during the current project thread: content, page architecture, components, visual system, SEO, analytics, consent, deployment verification and remaining operational steps.

Area	Current state
Stack	Static Astro site, no unnecessary libraries, production-focused architecture.
Routes	Home, Portfolio, Services, About, Contact, Lighting Designer Oslo and three portfolio case studies.
Production	SEO, sitemap, robots.txt, HTTPS preparation, GA4, cookie consent and deployment version check are in place.
Design	Dark tactile-brutalist identity with cyan accents, 1 px borders, grain texture and compact CTAs.

1. Architecture and Pages

- ? Home: premium landing page with hero, credibility strip, services preview, workflow, portfolio preview and final CTA.
- ? Portfolio: selected work grid, real category images, concise proof blocks, case-study links and Special Projects media.
- ? Services: practical live-entertainment service page covering lighting design, programming/operator work, touring/live events, creative direction and consulting.
- ? About: strengthened credibility page with experience proof, working principles, workflow cards and a stronger CTA.
- ? Contact: production-oriented contact form using mailto, project-type fields and a side panel explaining useful details.
- ? Lighting Designer Oslo: local SEO landing page for Oslo/Norway production work.
- ? Case studies: Touring Lighting & Showfiles, Festival & Venue Adaptation, Contemporary Dance Lighting.

Route Inventory

Route / file	Purpose
src/pages/index.astro	Homepage conversion, credibility, service preview and portfolio preview.
src/pages/portfolio.astro	Premium selected work grid with images and proof blocks.
src/pages/services.astro	Client-facing service page for production inquiries.
src/pages/about.astro	Credibility and working-method page.
src/pages/contact.astro	Project inquiry form and useful details panel.
src/pages/lighting-designer-oslo.astro	Local SEO landing page.
src/pages/portfolio/*.astro	Three case-study pages for deeper portfolio context.

2. Components Created or Refined

- ? Layout.astro: global layout with SEO metadata, canonical URLs, OpenGraph/Twitter metadata, HTTPS upgrade policy, GA4 and shared navigation/footer/cookie consent.
- ? Navbar.astro: compact responsive navigation with normalized routes and active state support.
- ? Footer.astro: minimalist footer with email, internal navigation, Instagram, YouTube and Cookie settings; Vimeo/LinkedIn removed.
- ? CookieConsent.astro: GDPR-oriented consent mechanism with analytics default denied, localStorage persistence and compact bottom-corner banner.
- ? PageLabelBar.astro: reusable tactile page label used across all pages.
- ? PortfolioImage.astro: reusable portfolio image renderer with lazy loading, dimensions and object-cover treatment.

3. Visual Design System

- ? Dark brutalist / concert visual identity preserved throughout.
- ? Global CSS variables added for background, surface, cyan accent, warm accent, spacing, border width and hero typography.
- ? Subtle grain/noise overlay implemented through CSS pseudo-elements.
- ? Cards, sections, labels and controls use 1 px tactile borders and sharper geometry.
- ? CTA utilities added: btn-primary, btn-secondary and link-tertiary; legacy cta classes preserved for compatibility.
- ? Hero copy updated to ?Lighting work for real production conditions.?

- ? Home card widths fixed; Visualization card overflow resolved.
- ? Portfolio hover interactions refined using transform-based motion and cinematic image treatment.
- ? Cookie banner reduced to a compact 300 px bottom-corner panel.

4. Portfolio and Media System

- ? Portfolio categories structured around Touring, Contemporary Dance, Festival Work, Visual Direction, Unreal Visualization and Special Projects.
- ? Real cover images are loaded from `public/images/portfolio/{category}/cover.jpg`.
- ? Special Projects panel is populated with `public/images/portfolio/special/cover.jpg`, removing empty-panel risk.
- ? Images use lazy loading, decoding async, fixed width/height attributes and object-cover styling to avoid layout shift.
- ? Portfolio cards now include concise credibility/proof blocks and selected project examples.
- ? Case-study routes were added for touring showfiles, festival/venue adaptation and contemporary dance lighting.

5. Content and Conversion Work

- ? Homepage repositioned from visual showcase toward clear hiring/conversion: who it is for, what services exist, why experience matters and what to do next.
- ? Hero copy updated to ?Lighting work for real production conditions.?
- ? Services copy rewritten and tightened to sound human, technical and experienced rather than corporate.
- ? Portfolio copy rewritten category-by-category with concrete production language and real references where provided.
- ? Contact page built around practical project information: dates, location, project type, console/system and brief.
- ? About page strengthened with experience proof, working principles and a direct project CTA.
- ? Footer reduced to a cleaner minimalist layout with no fake social placeholders.

6. SEO, Analytics, Privacy and Production Setup

- ? Astro static build remains lightweight with no unnecessary libraries added.
- ? @astrojs/sitemap installed and configured; site set to <https://defreitaslysdn.com>.
- ? robots.txt allows crawling and points to sitemap-index.xml.
- ? GA4 ID G-3SGMFRGL79 installed globally through Layout.astro.
- ? Google Consent Mode defaults analytics_storage to denied before GA loads.
- ? Cookie banner allows Accept/Reject, stores dfld_cookie_consent and exposes footer Cookie settings.
- ? Content-Security-Policy upgrade-insecure-requests added to reduce mixed-content risk.
- ? Canonical URL and OpenGraph metadata are generated globally.
- ? version-check.txt added under public/ so deployment can be verified at /version-check.txt.

7. Validation Completed

- ? Repeated npm.cmd run build validations passed.
- ? Generated output verified across 9 pages for PageLabelBar, compact cookie banner, updated taglines and CTA classes.
- ? dist output verified for sitemap-index.xml, sitemap pages and version-check.txt.
- ? Internal links and image paths checked; portfolio images present under public/images/portfolio/*/cover.jpg.
- ? Live no-cache production checks confirmed updated HTML, compact cookie text and removal of old Vimeo/LinkedIn markers after deployment.

8. Deployment Process

- ? Run npm.cmd run build from the project root.
- ? Upload every file and folder inside dist/ to the active o2switch public web directory.
- ? Do not upload the dist folder itself; upload its contents.
- ? Purge XtremCache after upload.
- ? Verify /version-check.txt first, then verify live pages with a hard refresh or incognito browser.
- ? If the live site appears stale while /version-check.txt is current, investigate browser/CDN/server cache before changing source code.

9. Git Timeline

Current HEAD: 8fad67e. Working tree at report generation: Clean working tree.

8fad67e Add deploy version check file
6ec8f73 Rebuild cookie banner and CTA utility usage
ee66b9f Update hero copy for production conditions
833604f Normalize homepage about label
e6c72fa Finalise tactile brutalism labels and CTA wording
1e3c935 Refine page label bar component for tactile design
d144186 Extract reusable page label bars for tactile design
978960a Refine tactile brutalism typography and hero labels
68d538a Adopt 2026 tactile brutalism: fix overflow, add texture, unify design system and CTAs
34a2cfa Adopt 2026 tactile brutalism design: sharp borders, CSS textures, dynamic typography
b8eccb7 Final design polish: unify CTAs, cards, spacing, cookie banner
2939b8a Final design polish: global variables, nav/hero/card refinement, cookie banner compact
e9c7ff7 Refine final design and UI polish
eccafe2 Final design polish pass
a08dc84 Strengthen about page content
de2da1c Strengthen about page credibility
48e0d7a Polish navigation and footer links
0dcda4f Refine minimalist footer and social links
2c6f5a1 Add portfolio case study pages
7b40097 Add Oslo lighting designer SEO landing page
c5b9f99 Finalize production SEO, analytics and consent setup
6df755d Add Google Analytics
46d45f7 Prepare portfolio site for production
b494708 Refine portfolio content and image presentation
dc3107f Refine portfolio project slates
b199095 Polish Services copy, nav, and credibility blocks
6b5aefd Add services page for client inquiries
e58ad88 Add navigation and content sections
3d148a4 Initial Astro setup + hero section
d65d990 Initial Astro setup + hero section
6e6e951 "Initial commit from Astro"

10. Files and Areas Modified Over the Project

Area	Files / notes
Global layout	src/layouts/Layout.astro - global CSS, Navbar, Footer, CookieConsent, SEO/OG/GA/canonical/CSP.
Components	src/components/Navbar.astro, Footer.astro, CookieConsent.astro, PageLabelBar.astro, PortfolioImage.astro.
Pages	src/pages/index.astro, portfolio.astro, services.astro, about.astro, contact.astro, lighting-designer-oslo.astro.
Case studies	src/pages/portfolio/touring-lighting-showfiles.astro, festival-venue-adaptation.astro, contemporary-dance-lighting.astro.
Styles	src/styles/global.css - design tokens, responsive layout, tactile borders, grain, CTAs, cookie banner, card systems.
Assets	public/images/portfolio/*/cover.jpg, public/robots.txt, public/version-check.txt.
Config	astro.config.mjs with site URL and @astrojs/sitemap integration; package.json dependency update.

11. Current Known Manual Actions

- ? Upload the full contents of dist/ to the active o2switch public web directory after every build; do not upload the dist folder itself.
- ? Purge XtremCache after deployment and verify <https://defreitaslysdesign.com/version-check.txt>.
- ? Replace temporary/general portfolio examples with real project names/media when ready.
- ? Add real case-study detail content progressively, without changing the architecture.
- ? Optionally run a browser visual QA pass after major visual edits.

End of report.